2022 Projects
New Buildings & Additions
Alameda HS - Abatement
Clear Consulting – ESA

Asbestos in 2nd floor slab and roof concrete mix
D’Evelyn – 8 CR Addition
HCM – GC Himmelman

Construction
Evergreen MS Efficiency & Future Ready
AMD – Haselden

Construction
Evergreen HS
Efficiency Future Ready
DLR – CMGC JHL
Jeffco Open - Addition
HCM - Bassett
Powderhorn ES - Addition Hollis & Miller – Himmelman
Powderhorn ES - Addition
Hollis & Miller – Himmelman

Construction
Prospect Valley ES - Replacement MOA – GH Phipps
Ralston Valley HS - Addition
EUA - Himmelman

Construction
Standley Lake HS - Addition
Cannon – FCI Constructors
Efficiency Future Ready
Mount Evans OEL

HCM – GH Phipps

Construction

- Dumpster location
- Concrete wash-out
- Rebar stockpile
- 8’x20’ Connex storage
- Classroom to be used as field office
- Auxiliary parking
- Sediment control logs
- Tee posts and orange snow/construction fencing
- Construction fence to cut off access to path however, access to Lodge and Flag Circle still there at stairs to East
- Temp fences during water and propane blurs. Road and driveway will be closed during this operation as water line runs under road.
Efficiency Future Ready
Windy Peak OEL

HCM – Bryan
Project Information

Project Start
April 29, 2020

Total Miles of conduit to be bored 119

Miles installed
75 (63%) (Blue)

Fiber placed at
102 of 111 schools (MDF to Street)

12 boring crews
2022
37 - Efficiency Future Ready & DW projects
Efficiency Future Ready
Golden HS

H&M – Singletrack
Efficiency Future Ready
Mitchell ES

H&M – Singletrack

Construction
Efficiency Future Ready
Elk Creek ES

BVH – SCS

Construction
Efficiency Future Ready
West Jefferson ES

BVH – Bryan
Efficiency Future Ready
Emory ES

Treanor HL– Crossland
Efficiency Future Ready
Red Rocks ES

Treanor HL—Crossland
Efficiency Future Ready
Lakewood HS

HCM – AD Miller
Efficiency Future Ready
Longview HS

Mellin & Associates – Singletrack
Construction

Efficiency Future Ready
Shelton ES

Mellin & Associates – Himmelman
Efficiency Future Ready
Stevens ES

AMD – PG Arnold
Efficiency Future Ready Thomson ES

AMD – Bryan
Efficiency Future Ready
Stony Creek ES

Jordin – Calahan
Efficiency Future Ready
Bear Creek HS

MOA – Crossland
Efficiency Future Ready Warder ES

RB+B – Golden Triangle

Construction
Efficiency Future Ready
Warren Tech North

LOA – Golden Triangle
Efficiency Future Ready
Arvada West HS

LOA – Golden Triangle
Efficiency Future Ready
Bergen Valley ES

EUA – Interlock
Efficiency Future Ready
Slater ES

Eidos – Bryan

4. Enlarged Plan

1/4" = 1'-0"
Efficiency Future Ready
North Arvada MS

Eidos – Bryan
Efficiency Future Ready
North Arvada MS

Columbine Engineering – JCOR
Efficiency Future Ready
Peck ES

Larson Incitti – AD Miller

Construction
Efficiency Future Ready
Secrest ES

Larson Incitti – AD Miller
Efficiency Future Ready
Creighton MS

Larson Incitti – AD Miller
DW – Roofing
Pennington ES
Roof Tech – Grabau
DW – Roofing -
Campbell ES (Grabau), Fairmount ES (FR), S Lakewood ES (DC), Summit Ridge MS (UM), & Pennington ES (Grabau)
SR+DK
DW Mechanical 2022
Campbell ES \text{AHU} \& \text{Chiller}, \text{Little ES RTU} \& \text{Van Arsdale ES RTU}

Columbine Engineering – US Engineering
DW – Flooring I
Dear Creek MS, Falcon Bluffs MS, Summit Ridge MS, Peiffer ES, Governor’s Ranch ES, Mt Carbon ES, Rooney Ranch ES
AMD – PG Arnold - SCS (3 Gym Floors)
DW – Flooring II
Glennon Heights ES, Little ES, Parr ES
Pennington ES, S Lakewood ES
Swanson ES, Van Arsdale ES

studitrope – McCauley Constructors
Construction

DW Playgrounds II 2022
Lime Green – T2

Campbell ES

Fairmount ES
DW Playgrounds I 2022
Design Concepts – Arrow J

Peiffer ES

Governor’s Ranch ES

Mt. Carbon ES

Glennon Heights ES
1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS
17. Dakota Ridge HS
Security Glass Installation
11 - Schools

<table>
<thead>
<tr>
<th>Swanson 90%</th>
<th>Glennon Heights</th>
</tr>
</thead>
<tbody>
<tr>
<td>Arvada West</td>
<td>S Lakewood 15%</td>
</tr>
<tr>
<td>Campbell</td>
<td>Little 75%</td>
</tr>
<tr>
<td>Fairmount</td>
<td>Parr - Complete</td>
</tr>
<tr>
<td>Bear Creek K8</td>
<td>Pennington</td>
</tr>
<tr>
<td>Summit Ridge</td>
<td></td>
</tr>
</tbody>
</table>

JEFFCO PUBLIC SCHOOLS
2023
35 - Efficiency Future Ready
&
DW projects
Efficiency Future Ready
Wheat Ridge HS

Eidos – TBD
## 2023 New Efficiency Future Ready & DW Projects

<table>
<thead>
<tr>
<th>Location</th>
<th>Sched</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>UTE Meadows</td>
<td>9/1/2022</td>
<td>Late Summer Re-Bid Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Blue Heron</td>
<td>9/1/2022</td>
<td>Late Summer Re-Bid Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Mortensen</td>
<td>9/1/2022</td>
<td>Late Summer Re-Bid Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Shaffer</td>
<td>9/1/2022</td>
<td>Late Summer Re-Bid Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>DW FA Upgrade</td>
<td>9/1/2022</td>
<td>FA Upgrade required by Fire Department - Pomona, D’Evelyn, Lakewood HS</td>
</tr>
<tr>
<td>HOLD - DW LED</td>
<td>9/1/2022</td>
<td>UTE Meadows, Blue Heron, Mortensen, Shaffer, Bergen Valley</td>
</tr>
<tr>
<td>Swanson</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Van Arsdale</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Governors Ranch</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Bear Creek K-8</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Falcon Bluffs MS</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Pennington ES</td>
<td>9/1/2022</td>
<td>Add one section of roof to raise mech unit</td>
</tr>
<tr>
<td>Campbell</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Molholm</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Fairmount Mechanical</td>
<td>9/1/2022</td>
<td>Late Summer Re-Bid 2022 HVAC Project</td>
</tr>
<tr>
<td>DW Mechanical 2023</td>
<td>9/1/2022</td>
<td>Westwolds $1,174,950 Bradford South $1,304,100 Sobesky (old stevens) $277,000 boiler priority may be</td>
</tr>
<tr>
<td>Glennon Heights</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Edgewater</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Ken Caryl</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Little</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Parr</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>S Lakewood</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready - 2 air handlers are shot - not in scope</td>
</tr>
<tr>
<td>Connections</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Coal Creek K8</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Warren Tech Central</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready -</td>
</tr>
<tr>
<td>Deer Creek/ Mandalay / Moore MS</td>
<td>9/1/2022</td>
<td>Late Summer Bid Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Kendallvue</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Mt Carbon</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Peiffer</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Summit Ridge</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Drake Ridge</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Bergen Meadow</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
<tr>
<td>Dunstan MS</td>
<td>9/1/2022</td>
<td>Efficiency &amp; Future Ready</td>
</tr>
</tbody>
</table>
Next Meeting 6/16/22